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1. INTRODUCTION 

1.1 BACKGROUND 

The Tribal Child Support Enforcement (TCSE) Systems Workgroup met for the first time in August 
2002.  The Workgroup was chartered to recommend guidelines to maximize the benefits of automating 
tribal child support enforcement programs while limiting the fiscal impact associated with design, 
development, and implementation of automated systems.  

During the first series of four meetings, the Workgroup discussed issues with potential impact on the 
successful implementation of automation in Tribal Child Support Enforcement programs. 

The final report for Session I meetings is available at:  

 
www.acf.hhs.gov/programs/cse/stsys/dsts_tribal.html 

 
 
The primary outcomes of the Session I meetings included: 

1) Identification of the considerations involved in developing automated systems for TCSE 
programs, including acquiring and managing automated systems and services, and the related 
Federal funding processes.  

2) Identification of high-level TCSE program automation needs, requirements, and constraints. 
3) Definition of the high-level operational capabilities required for TCSE systems.  

 

1.2 SCOPE 

This report summarizes the activities and results of the second series of meetings of the TCSE Systems 
Workgroup.  Session II meetings focused on functional requirements for automated TCSE systems and 
methods for procuring, implementing and operating these systems, in order to optimize tribal and Federal 
resources. 

Session II of the TCSE Systems Workgroup included four meetings during 2004: 

• March 29-30, 2004 in Milwaukee, Wisconsin 

• May 6, 2004 in Washington, DC; 

• July 7-8, 2004 in Denver, Colorado and  

• August 18-19, 2004 in Seattle, Washington. 

http://www.acf.hhs.gov/programs/cse/stsys/dsts_tribal.html
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1.3 PARTICIPANTS 

All Session II meetings were attended by key Federal and Tribal Workgroup members.  Additional 
Federal and state representatives were invited to attend specific session meetings.  

A majority of the individual Workgroup members have participated in both series of Workgroup 
meetings.  Not all tribal representatives attended every meeting, but most participating tribes sent at least 
one representative to each meeting.   

Federal participants represented organizational components of the Office of Child Support Enforcement 
(OCSE), including the Division of State and Tribal Systems (DSTS), the Division of Special Staffs 
(DOSS), and Administration for Children and Families (ACF) regional staff.  Tribal participants 
represented the tribes operating Federally funded Tribal Child Support Enforcement programs, and one 
additional tribal organization.   

For the final two meetings, the Federal support team was augmented by two members of its BAE 
Systems contract technical assistance support staff.  BAE Systems staff provided technical assistance in 
defining and documenting technical and system requirements.  As in the first series of meetings, State 
Information Technology Consortium (SITC) staff arranged travel and meeting accommodations for 
participants and documented the Workgroup’s activities. 

 

1.3.1 TRIBAL REPRESENTATIVES  

All named tribes sent at least one representative to every meeting.   Participants are listed in alphabetical 
order by tribe: 

• Tami Lorbecke, Chickasaw Nation 

• Jacqueline Pische, Forest County Potowatomi Community 

• Frances Whitfield, Lac du Flambeau Band of Lake Superior Chippewa Indians 

• Karen Burke, Lummi Nation 

• Rosemund Hoffman, Menominee Indian Tribe of Wisconsin 

• Janet Pribbernow, Menominee Indian Tribe of Wisconsin 

• Kurt Nelezen, Menominee Indian Tribe of Wisconsin 

• Pierette Baldwin-Gumbrecht, Navajo Nation 

• Melody Bidtah, Port Gamble S’Klallam Tribe 

• Sandra Starnes, Port Gamble S'Klallam Tribe 

• Linda Tresaugue, Puyallup Tribe of Indians 

• Keith Bowman, Tanana Chiefs Conference 

• Jesse Fogleboch, Tanana Chiefs Conference 
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STATE REPRESENTATIVES 

The following individual participated to provide the “state” perspective on CSE automation issues 
affecting the tribes:   

• Wally McClure, Washington 

1.3.2 FEDERAL 

The following individuals provided a Federal perspective in one or all of the meetings: 

• Jay Adams, HHS/ACF, OCSE 

• Dennis Barton, HHS/ACF Region VIII 

• Joseph Bodmer, HHS/ACF, OCSE  

• John Cheng, HHS/ACF, OCSE  

• Levi Fisher, HHS/ACF Region X 

• Mary Gay, HHS/ACF Region IV 

• James Hicks, HHS/ACF, OCSE 

• Jan Jensen, HHS/ACF Region X 

• Sally Kolanowski, HHS/ACF Region V 

• Sherri Larkins, HHS/ACF Region VII 

• Joseph Lonergan, HHS/ACF, Division of Mandatory Grants 

• Doreen McNicholas, HHS/ACF Region VIII 

• Carolyn Brady Meier, HHS/ACF Region VI, Dallas 

• Carl Rich, HHS/ACF, Region VI 

• Ellamae Williams, HHS/ACF, OCSE 

1.3.3 SESSION II SUPPORT STAFF 

The following individuals provided technical assistance or meeting planning support during Session II 
conferences: 

• Paula Cottrell, SITC 

• Jean Cost, BAE Systems 

• Sheila Drake, SITC 

• Tom Mahony, BAE Systems 

• Suzanne Poe, SITC 
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1.4 PROCESS 

As in the first series of meetings, tribal participants represented a range of perspectives and experience 
on automation issues.  Some participants represented tribes that use extensive automation in TCSE 
programs, while others spoke for tribes operating TCSE programs using manual processes.  In addition, 
Workgroup members contributed opinions and viewpoints that considered the larger tribal community.   

At each meeting, Workgroup members addressed specific sets of issues.  The group then strove for 
consensus, from all tribal representatives, on each issue and its associated sub-issues.    Although several 
tribes, or tribal consortia, sent more than one representative, if a vote were necessary to determine a 
majority view, only one vote per tribe was permitted.   

Meeting highlights were produced following each meeting to document the proceedings, the points of 
consensus and the outstanding issues.  Meeting highlights were distributed to all Workgroup members 
prior to the next meeting, and reviewed by the meeting attendees.   

A List Serve maintained by OCSE promoted ongoing dialogue among Workgroup participants.    
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2. MEETING SUMMARIES 

2.1 KEY ISSUES FOR SESSION II 

Key issues for discussion on the Workgroup’s agendas included: 

• Preparing for TCSE systems grant applications 

• Tribal Advance Planning Document (TAPD) process  

• Federal reviews 

• TCSE system certification  

• Consortia and model system alternatives 

• Procurement / acquisition for TCSE systems 

• Funding for TCSE systems  

• Operations and maintenance 

• Risk analysis, backup and security 

• Defining high level software requirements for TCSE system 

• TCSE system architecture 

The Workgroup agreed to focus on selected issues at each of the meetings and to attempt to cover all the 
issues by the end of the meetings. The meeting summaries that follow briefly touch on the results of these 
discussions.  Detailed meeting minutes were also distributed to members during the Session.   

 

2.2 MEETING #1 

Coincident with the first meeting, Federal regulations regarding the establishment of Tribal Child 
Support Enforcement programs were finalized at 45 CFR Part 309, known informally as the ‘Final Rule.”  
The Workgroup agreed to base all Session II proceedings on the premises of the Final Rule.  The 
Workgroup also acknowledged that Federal regulations and Federal policy guidance related to TCSE 
system requirements have not been formalized to date.   

The Workgroup expressed reservations that any future system regulation not require all tribes operating a 
TCSE program to automate their programs.  The Workgroup recommended that the choice of whether or 
not to automate remain a decision for each tribal program to make. 
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The group agreed to defer discussion of funding considerations until the second meeting, in Washington, 
D.C., to allow participation by staff from the OCSE Division of Mandatory Grants. 

 

2.2.1 TRIBAL ADVANCE PLANNING DOCUMENT (TAPD) PROCESS 

OCSE will create a template and examples of appropriate levels of detail for a Tribal Advance Planning 
Document (TAPD) process as technical assistance for tribes in applying for systems grants.  The group 
agreed that for consistency, the template should approximate the structure and content of the current 
Advance Planning Document (APD) process for states.  

The group discussed and agreed to a general content for Tribal APD documents to afford sufficient 
information for Federal review prior to approval of a grant request.  Sections should include Project 
Organization and Executive Commitment, Project Management Plan (Including Tasks, Schedules, and 
Procurement Plan), Security Plan, Budget, and Cost-Benefit Analysis. Detail needed for the planning of a 
new or transferred automated system and for Federal review and approval would include: 

• How and by whom the intended project would be organized and administered, including: 

o The types of personnel required 

o Staff reporting structures 

o A description of the interface with potential contractors 

• The extent of tribal executive commitment to the project 

• A project management plan, including: 

o A listing of discrete tasks to be performed 

o A project schedule 

• The plan for security, including: 

o Systems security 

o Back up/disaster recovery 

o Physical security 

• The project annual budget request, by quarter, including the following line items: 

o Direct Personnel 

o Contractor Services 

o System Hardware 

o System Software 

o Training 

o Supplies 

o Travel 
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o Overhead (optional) 

o Other (with accompanying explanation) 

• A high-level cost/benefit analysis.  This would be more qualitative than quantitative, relative to 
the requirements imposed on states.  A cost/benefit analysis would be submitted at the beginning 
and end of each project.   

• The assurance that the project would be competitively procured.  (Tribes may opt to submit a 
description or link to tribal competitive sourcing procedures/laws in the TAPD, or these 
procedures/laws could be listed in the contract and submitted to the Federal government for 
written approval prior to award).   

States are required to resubmit APDs for their CSE projects annually, or whenever a project experiences 
an overrun or project plans change.  The Workgroup discussed potential overrun thresholds, agreeing that 
overruns in excess of ten percent of total project cost or $100,000 may be possible triggers for a TAPD 
Update.   

The Workgroup agreed that Cost Allocation is not usually a part of Tribal automation projects.  

TAPD submissions would be necessary for those projects involved with building or transferring a new 
system.  Depending on final Federal regulations, projects below a threshold, possibly $100,000, might 
also not be subject to the TAPD process. 

2.2.2 FEDERAL REVIEWS 

The Workgroup recommended that for consistency and understanding within and outside the tribal 
community, regulations and guidance for tribes should use the terminology similar to that currently in use 
for regulations and guidance to states.  The group considered and discussed several levels of Federal 
review, including self-certification reviews, and on-site reviews for compliance, audit, or certification. 

The Workgroup agreed to consider and make recommendations on appropriate dollar thresholds for 
Federal procurement reviews.  The group acknowledged that recommendations will need to consider 
current regulatory thresholds for enhanced funding, and other efforts in progress such as APD reform 
efforts, and the unique cost justification environment faced by Tribal automation projects.  

Apart from the consideration of dollar thresholds, below which Federal monitoring may be unnecessary, 
the Workgroup discussed possible “triggers” to ensure appropriate Federal monitoring and assistance for 
tribal system development efforts. 

The “triggers” included: 

• Systems that fail to meet a critical milestone, as identified in the TAPD. 

• Systems in need of a total redesign. 

• System development efforts determined “at risk” of failure, significant delay or significant cost 
overruns. 

• A request from the tribal IV-D director or superior(s).   
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2.2.3  TCSE SYSTEM CERTIFICATION 

As in the first series of meetings, the Workgroup grappled with balancing the sovereignty of tribes with 
the desirability of Federal oversight to ensure consistent quality.  The Workgroup agreed that some form 
of tribal systems certification was desirable.  Tribes considering the transfer of a TCSE system from 
another tribe or jurisdiction would need some assurance that certain functional capabilities were met by 
the system to be transferred.  

The Workgroup discussed the Federal certification process used for state CSE systems.  Since most 
TCSE systems are anticipated to have a smaller scale and less complex requirements than state CSE 
systems, the Workgroup recommended a streamlined certification process, including some combination 
of pre-certification and self-certification. 

The group recommended that any “model” systems that OCSE might assist in building for tribes be 
considered as “pre-certified”.   These, as well as any data standardization efforts, would benefit a broader 
base of tribes.   

To self-certify, the Workgroup recommended that a checklist be provided by OCSE for tribes to submit 
with a report on their respective TCSE systems. 

However, the Workgroup expressed a concern that future tribal system selection choices not be limited to 
the use of a state system or a TCSE model system.  The Workgroup recognized that in that situation a 
higher level of justification and certification would be appropriate. 

2.2.4 TRIBAL CONSORTIUM 

Tribal members of the Workgroup discussed the feasibility of joining together to develop one or two 
scalable model systems for use by current grantees and future Tribal entrants to the CSE program.  Since 
most Tribes are in rural areas, accessing Information Technology expertise will be a challenge.  The 
Tribes present expressed interest in exploring the possibility of establishing a consortium with a group of 
Tribal IV-D directors acting as a steering committee, in order to shorten the timeframe for gaining access 
to automation.  The Workgroup recognized there would be a number of logistical questions concerning 
how a Consortium might be administered. 

Workgroup suggestions included: 

• Use of the National Tribal Child Support Organization as a possible grantee with responsibility 
for building a system.  (It was later learned that this approach was not allowable under current 
regulations). 

• Joining of two or more Tribes together through intergovernmental agreements, with one Tribe 
taking the lead for purposes of administering procurements and contracts, etc. 

The Workgroup agreed to continue discussion of the issues surrounding consortia at a future time.   
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2.3 MEETING #2 

The Workgroup spent both days of this meeting focused on funding and security issues.  Meeting 
participants included Joe Lonergan of the Division of Mandatory Grants, affording Workgroup the 
opportunity to discuss procedural questions about Federal funding for TCSE systems. 

The Workgroup focused on how a request for a TCSE system would be conducted within the context of 
the Federal grant application process.  The Workgroup examined Federal and state CSE program 
interactions, and discussed commonalties and differences in tribal and Federal procurement laws.  The 
Workgroup hoped to identify processes and procedures that tribes and Federal government 
representatives could follow until Federal guidance and regulation for TCSE systems is available.  

2.3.1 PROCUREMENT /ACQUISITION OF A TCSE SYSTEM 

The Workgroup reviewed and discussed the alignment of tribal acquisition/procurement practices with 
Federal procurement practices.   

Federal Financial Participation (FFP) cannot be granted unless procurements are to be conducted with 
“full and open competition”.  Decisions to award sole source contracts need additional justification.  The 
Workgroup used Title 45, Section 92.36 of the Code of Federal Regulations (FCR), which describes “full 
and open competition”, as a framework for discussing possible commonalities or differences between 
Federal and tribal procurement laws.  Tribal Workgroup participants described similar procurement and 
competitive guidelines contained in their respective tribal laws.  Some Tribes also “pass through” the 
standard Federal contractual clauses (see Part 95 of the FCR), such as the Davis Bacon lobbying clause, 
in their contracts.   

The Workgroup recognized that Federal regulation does not permit expenditures on proprietary software.  
To meet program needs, the Workgroup noted that tribes can purchase off-the-shelf software, as long as 
it does not duplicate existing TCSE system functionality.   

To understand Federal expectations for solicitation documents (such as Requests for Proposals (RFPs) or 
Invitations for Bid (IFBs)), the Workgroup discussed the components of a “typical” RFP.  OSCE offered 
to supply a standardized template for an RFP, but most tribal representatives felt this would not hasten 
the procurement approval process within their tribal government; tribes preferred to use their own RFP 
formats.  Also, most tribes expected multiple tribal departments to be involved in the approval process. 

Some tribes noted that in previous acquisitions/procurements, preference, in the form of bonus evaluation 
points, was given to tribal member suppliers/vendors.  Successful bidders might also be required to hire 
tribal members and/or to sign an agreement stating that they would use tribal courts, should disputes 
arise.  Similar preferences appear in state RFPs.   

The Federal government also requires a procedure for protests and appeals in procurements.  A dispute 
resolution process should appear as a notice in the Request for Proposals (RFP) for a tribal system.   

Discussions of the approval process, thresholds for tribal and Federal approval, and required 
documentation are ongoing, and tribal Workgroup participants will continue to supply feedback from 
their respective tribal organizations.   
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2.3.2 FUNDING FOR DEVELOPING NEW TCSE SYSTEMS 

The Workgroup addressed procedures that tribes or tribal organizations should follow to successfully and 
efficiently request funding to develop automated TCSE systems.   

The Workgroup discussed ways that the states currently request and receive funding for systems or 
software development projects.  States typically receive funding based on the annual submission of a 
request.  After reviewing the components of the Advance Planning Documents required of states, the 
Workgroup agreed that a streamlined, but similar, Tribal Advance Planning Document (TAPD) could 
serve to support requests for TCSE systems funding.    

The Workgroup discussed the need to track expenditures for TCSE system development projects 
separately from TCSE program operations.  The Workgroup agreed that TCSE system development 
would be funded through specific grant applications that would be separate from ongoing program or 
planning grants.  As discussed in the prior meeting, projects below a threshold, possibly $100,000, might 
not be subject to the submission of a separate grant request or TAPD.   

2.3.3 FUNDING FOR OPERATING  AND MAINTAINING EXISTING TCSE SYSTEMS 

TAPDs would not be required for systems that are already developed and in use, including the use of 
state systems.  Expenditures for the ongoing operations and maintenance of existing TCSE systems 
should be listed as individual line items in the overall grant application for program operations.   

(Throughout the Session II meetings, Workgroup members had extended interactions with the Federal 
team to clarify and define the terms software development, operations, and maintenance, as apposed to 
office automation.  A set of working definitions was subsequently incorporated into the draft Guide for 
Tribes and Tribal Organizations.  See Meeting #4.) 

2.3.4 RISK ANALYSIS, SYSTEM BACKUP, AND SECURITY  

The Workgroup recognized that risk analysis is not currently prescribed by OCSE for tribes (as it is for 
states).  However, Workgroup members discussed the importance of documenting and following 
strategies to mitigate risks to their operations and systems (ranging from floods to dishonest employees 
or environmental contaminants).   Discussion included advantages of performing a risk analysis at least 
once every three years to ensure that back-ups and contingency plans provide for data recovery and 
uninterrupted program operations 

 

2.4 MEETING #3 

Both days of this meeting were devoted to assessing high-level functional software requirements for a 
core TCSE system.  The discussion was scheduled as a four-day effort, beginning with Meeting #3 and 
continuing to conclusion during Meeting #4. Workgroup members envisioned and reached consensus on 
the basic components of an acceptable, effective TCSE system and considered additional data elements 
that might be needed by tribes in general.   
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2.4.1 METHODOLOGY FOR DEFINING REQUIREMENTS 

 
The Workgroup used portions of the Automated Systems for Child Support Enforcement: A Guide for 
States as a guide tool for facilitating discussion.  This guide is used in the certification of state systems 
and incorporates functional requirements from the Family Support Act of 1988 and The Personal 
Responsibility and Work Opportunity Reconciliation Act of 1996 (PRWORA).    

During Session I meetings, the Workgroup made an initial assessment of the Guide for States, drafting a 
“tool” for future discussion by “graying out” language and sections as potentially not relevant to TCSE 
systems.  During this meeting, the participants revisited these “grayed out” areas, to confirm their level of 
relevance.    

As a larger effort, Workgroup members began a more detailed review of the Guide for States, to assess in 
turn each of the eight basic functional capability areas required by Federal regulation for state CSE 
systems.  These are:  “Case Initiation,” “Locate,” “Establishment,” “Case Management,” “Enforcement,” 
“Financial Management,” “Reporting,” and “Security and Privacy.”  The Workgroup discussed each 
requirement and associated data elements in terms of its functionality in a TCSE system, and its  
relevance to the needs of individual tribes.  The Workgroup gained consensus on changes to text and data 
elements.   For example, the Workgroup agreed to define a case as “foreign” when it originated in 
another tribe or state (instead of terming the case as “intergovernmental” or “interjurisdictional”). 

Using terms derived from IEEE standards terminology, the Workgroup classified requirements and data 
elements as:   

• “Essential” – Necessary to a core TCSE system.  Requirement is viewed as mandatory. No 
system would be acceptable without this functionality. 

• “Conditional” – A TCSE system could be accepted without this functionality, but a tribe 
wishing to exercise this functionality would not need further justification to do so. 

• “Optional” – Exceeds the actual requirements for a TCSE system.  This requirement does not 
impact the successful operation of an automated TCSE system.  Funding for this functionality 
requires additional justification.     

The Workgroup completed discussion of six of the eight functional areas, deferring the final two areas 
for the next meeting.  Subsequent to the meeting, Workgroup members received two draft versions of the 
document in process to review prior to Meeting #4.  One version contained the full text of all 
requirements as discussed; the second contained the full text of all requirements classified by the group 
as “Essential.” 

 

2.5 MEETING #4 

Much of the effort during this last two-day meeting of Session II focused on the completing the initial 
assessment of requirements in the Guide to States. The Workgroup also completed a detailed review of 
the requirement changes completed in the prior meeting.   
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2.5.1 TCSE SYSTEM REQUIREMENTS 

A result of this TCSE Workgroup effort is a draft document identifying the basic or “core” functional 
requirements for a TCSE system, the Automated Systems for Tribal Child Support Enforcement:  Guide 
for Tribes and Tribal Organizations, TCSE Requirements Definition Toolkit.  In the absence of enabling 
regulations, this document is not official, nor should it be interpreted as such.  It will remain an internal 
working product for subsequent TCSE Workgroups until appropriate regulations are established.  At that 
time, an updated document will be made available for use by tribes considering the development of a 
TCSE system, by contractors supporting the design and development of those systems, and by Federal 
staff providing regulatory and technical assistance to tribes.   

A second, expanded version of the TCSE functional requirements will be made available in the future.  
The expanded document will identify, in addition to the essential or “core” system requirements, the 
additional conditional requirements and optional requirements that might be exercised by tribes working 
on more expansive or individualized TCSE systems. 

By creating the document with “Essentials” components, the Workgroup intended to provide high level 
guidance concerning requirements definition for any basic TCSE system built in the future.  The 
Workgroup recognized that more work will need to be done to detail the required data elements within 
these functional components.   

The Workgroup expressed a need to determine how the design of one or more model systems could be 
leveraged across a significant subset of the tribes expected to operate TCSE programs.  At the same time, 
the Workgroup recognized that any base or model system would need modification to meet the needs of 
specific tribes or tribal organizations.   

The Workgroup was hopeful that Federal guidance and regulation on the TCSE system development 
would make Federal Financial Participation (FFP) available for all “essential” system requirements as 
outlined by the Workgroup.   The Workgroup anticipated that requirements deemed “conditional” would 
also gain funding approval, and that “optional” requirements would require additional justification, 
including cost-reasonableness, in order to be funded through FFP. 

 

2.5.2 TCSE SYSTEM ARCHITECTURE CONSIDERATIONS 

The Federal team presented an overview of the technical considerations involved in developing TCSE 
systems.  The team identified the key decisions that will need to be made, and the technical alternatives 
that exist in each area, starting with a high level view of system architectures and environments.  These 
areas will be revisited in more substance and detail by subsequent working groups in later stages of the 
TCSE system design process.  

2.6 WORKGROUP CONCERNS 

Each concern raised by Workgroup members was discussed and addressed during the Session II 
meetings.  Most were resolved to the satisfaction or agreement of the members.  Some require additional 
action or thought at a future point in time, or should serve as cautionary guidance for future processes.    
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Some Workgroup members were concerned that the process of defining requirements would permanently 
limit the functionality that TCSE systems could contain, presenting difficulties for tribes needing larger 
solutions, as well as for tribes that otherwise might opt for simpler solutions.  

Concern was expressed that future Tribal system choices should not be limited to the use of state systems 
or a finite choice of tribally-recognized model systems.  

Concern was expressed that the use of automation could depersonalize customer service in TCSE 
programs.   

Workgroup members recognized that an automated system may not always be appropriate for a TCSE 
program.  Whether to automate TCSE processes should remain a choice for each tribe or tribal 
organization to make.   

Existing Federal tribal regulations do not impose time restrictions on tribal intake procedures.  However, 
tribes may have their own timeframe requirements that a TCSE system should support..   

Some tribes do not print notices directly through the tribal child support office.  Instead, tribal courts 
must issue these notices.   Also, some TCSE program offices cannot take actions, until the custodial 
parent returns to court.   

Since most tribes are in rural areas, accessing information technology expertise is challenging.   

Ways that tribes address foster care requires study and definition.   

 

2.7 NEXT STEPS 

The Workgroup felt a key future goal should be to shorten the timeframes for TCSE programs to gain 
access to automation.  To that end, the Workgroup discussed the feasibility of joining together to develop 
one or two scalable model systems for use by current grantees and future entrants to the TCSE program.  
If Federal funding becomes available, the Workgroup members agreed to act as a steering committee for 
the development of a general detailed design for these models.  The Workgroup recommended that tribes 
that have not participated in the Workgroup to date, but that have submitted funding requests, also be 
considered for participation.  

In the meantime, Workgroup members also recognized the viability of continuing to pursue other options, 
such as transferring and modifying an existing state system.  

Clear definitions of such terms as “software development”, “enhancement”, “operations”, “maintenance” 
and “office automation” will be critical to effective planning for TCSE systems, to effective interaction 
between the tribes and OCSE, and to effective communication of written policies and regulations.   

Workgroup members felt any upcoming TCSE system regulations should be “standalone”, self-
explanatory, and all-inclusive; that is, the language should “spell out” and not cite existing FCR language 
relevant to whatever guidance is provided.   
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Dollar thresholds still need to be finalized and communicated concerning what will trigger Federal 
monitoring or a Federal review.  Overruns in excess of ten percent of total project cost or $100,000 were 
discussed as possible triggers requiring a TAPD Update.  Projects below a $100,000 threshold were 
discussed as possibly not being subject to the submission of a TAPD.   

2.7.1  TRIBAL ACTIVITIES 

Workgroup members agreed to review the data elements associated with requirements defined as 
“Essential” in the Automated Systems for Tribal Child Support Enforcement:  Guide for Tribes and 
Tribal Organizations, TCSE Requirements Definition Toolkit..  They will consider whether their TCSE 
programs currently collect the data, either by automated or manual means.  They will also estimate the 
data collection effort that would be required to populate an automated system with this information.   

2.7.2 FEDERAL ACTIVITIES 

The issue was raised that initial tribal grantees would be penalized, if their Federal match rate dropped to 
80% during the creation of tribal system models; while new tribes, just entering the program, will be able 
to realize 90% FFP for the first three years that they are in the program.  This issue has been raised 
within OCSE, but Workgroup members requested that it receive continued monitoring and attention. 
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